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Company & ARRA Contract Status 

PREMIUM POWER CORPORATION |VIONX ENERGY CORPORATION 

 
Company Status 

2013 PPC investors initiated exclusive technology 
license and commercialization agreement with UTC 
for their Vanadium Redox Flow Battery (VRFB). 

2014 PPC signed UTC licensing agreement and 
transitioned from prior Zinc-Bromine technology to 
VRFB technology. 

2015 PPC passed several key Technical and 
Manufacturing Go/No-Go Decision Points.  PPC 
transferred all assets to Vionx Energy Corporation. 

ARRA Contract Modifications 

2014 In April a contract modification to extend the 
period of performance, modify the number of 
demonstration sites and deliver 1MW ESS capacity. 

2015 In June DOE Novated the contract from PPC to 
Vionx Energy Corporation 

Advanced Stack Technology 

Vanadium Redox Flow Battery 

Electrons are transferred from the electrolyte 
through a current collector 

Electrolyte is pumped from two tanks to a cell stack 

A membrane keeps the electrolytes  from mixing  

X-FLOWTM TECHNOLOGY delivers 2X the power and 
½ the stack cost of conventional flow batteries 
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Program Overview  

SITE LAYOUT       PARTNERS 

Exclusive Technology 
License, R&D, Equity Partner  

Advanced Membrane Technology 
Partner 

EPC & PCS  Equipment 
Partner 

Manufacturing Partner 

Demonstration Partners 

Worcester- Holy Name HS Everett Solar Power Project 
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Application and Benefits 

HOLY NAME HIGH SCHOOL- WORCESTER, MA 
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Application and Benefits 

EVERETT SOLAR POWER PROJECT- EVERETT, MA  
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Project Status  

Phase I 

• PMP, NEPA and MBRP Plans: Complete 

• IC&S Plan: 9/30/2015 

• PDCP Update: 9/30/2015 

Phase II 

• Go/ No-Go Decision Point- Completed: 5/29/2015 

• Site 1. Prep- National Grid Everett Site: 12/23/2015 

• Site 2. Prep- National Grid Holy Name HS Site: 
2/5/2015 

• Install and Integrate National Grid Everett Site: 
2/22/2016 

• Install and Integrate National Grid Holy Name Site: 
4/18/2015 

• Go/ No Go Decision Point (Operations): 4/27/2016 

 

 

KEY MILESTONES AND DATES- BOTH SITES 

Phase III 

• Commissioning and Operation – All sites: 
4/19/2016 

• Final Technical Performance Report: 4/23/2018 

• Final Interoperability & Cybersecurity Assessment 
Report: 4/23/2018 

• Final Technical Report: 4/23/2018 

Phase IV 

• Project Closeout: 4/26/2018 
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