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PART 1 - GENERAL


1.01	SCOPE


A.	Substantial Completion


B.	Final Inspection


C.	Closeout Submittals


D.	Final Application for Payment


E.	Final Clearing


F.	Final Adjustment of Accounts


G.	Operation and Maintenance Data


H.	Warranties


I.	Training Sessions


J.	As-Built Drawings


1.02	SUBSTANTIAL COMPLETION


A.	When Contractor considers the work is substantially complete, he shall submit to the Sandia Delegated Representative (SDR):


1.	A written notice that the work, or designated portion thereof, is substantially complete and a letter of certification stating the Project has been constructed in accordance with the Contract Documents.


2.	A list of items to be completed or corrected.


B.	Within a reasonable time after receipt of such notice, the SDR will determine the status of completion on the basis of his on-site observation.


C.	Should the SDR determine that the work is not substantially complete:


1.	SDR will promptly notify the Contractor in writing, giving the reasons therefor.


2.	Contractor shall remedy the deficiencies in the work and send a second written notice of substantial completion to the SDR.


3.	SDR will re-evaluate the work.


D.	This process will repeat until the SDR concurs that the work is substantially complete.


1.03	FINAL INSPECTION


A.	When Contractor considers the work is complete, he shall submit written certification that:


1.	Contract Documents have been reviewed.


2.	Work has been inspected for compliance with Contract Documents.


3.	Work has been completed in accordance with Contract Documents.


4.	Equipment and systems have been tested in the presence of the SDR and are operational.


5.	Work is completed and ready for final inspection.


B.	SDR will verify the status of completion after receipt of such certification.


C.	Should SDR consider that the work is incomplete or defective:


1.	SDR will promptly notify the Contractor in writing, listing the incomplete or defective work.


2.	Contractor shall take immediate steps to remedy the stated deficiencies, and send a second written certification to SDR that the work is complete.


3.	SDR will re-evaluate the work.


D.	When the SDR finds that the work is acceptable under the Contract Documents, he shall request the Contractor to make closeout submittals.


1.04	CONTRACTOR'S CLOSEOUT SUBMITTALS TO SDR


A.	Evidence of compliance with requirements of Sandia National Laboratories (SNL).


B.	Project Record Documents:  To requirements of Division 1, Section “Quality Assurance Program”.


C.	Operating and Maintenance Data, Instructions to Owner's Personnel:  To requirements in Paragraph 1.08, below.


D.	Warranties:  To requirements in Paragraph 1.09, below.


E.	Keys and Keying Schedule:  To requirements of Division 8, Section “Finish Hardware”.


F.	Certificate of Insurance for Products and Completed Operations.


G.	Consent of Surety to Final Payment.


1.05	FINAL APPLICATION FOR PAYMENT


A.	Contractor shall submit the final Application for Payment in accordance with procedures and requirements stated in the conditions of the contract.


B.	Final payment will not be paid until all items of Paragraph 1.04 in this section have been submitted to the satisfaction of the SDR.


1.06	FINAL CLEANING


A.	Execute final cleaning prior to final inspection.


B.	Clean interior and exterior glass and surfaces exposed to view:  remove temporary labels, stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.


C.	Clean equipment and fixtures to a sanitary condition.


D.	Clean permanent or replace filters of operating equipment.


E.	Clean debris from roofs, gutters, downspouts and drainage systems.


F.	Clean site; sweep paved areas, rake clean landscaped surfaces.


G.	Remove waste and surplus materials, rubbish and construction facilities from the site.


1.07	ADJUSTING


Adjust operating products and equipment to ensure smooth and unhindered operation.


1.08	OPERATION AND MAINTENANCE DATA


A.	Operation and Maintenance Manuals:  All O & M manuals shall be submitted as required in other portions of these specifications.


B.	Submit five (5) sets prior to final inspection, bound in 8-1/2" x 11" text pages, three D side ring capacity expansion binders with durable plastic covers.


C.	Prepare binder covers and edge with printed title "OPERATION AND MAINTENANCE INSTRUCTIONS" title of project, and subject matter of binder when multiple binders are required.


D.	Internally subdivide the binder contents with permanent page dividers, logically organized as described below; with tab titling clearly printed under reinforced laminated plastic tabs.


E.	Contents:  Prepare a Table of Contents for each volume, with each Product or system description identified, type on 24 pound white paper.


1.	Part 1:  Directory, listing names, addresses and telephone numbers of SDR, Contractor, Subcontractor, and major equipment suppliers.


2.	Part 2:  Operation and maintenance instructions, arranged by system and subdivided by specification section.  For each category, identify names, addresses and telephone numbers of Subcontractors and suppliers.  Identify the following:


a.	Significant Design Criteria.


b.	Lists of Equipment.


c.	Parts list for each component.


d.	Operating Instructions.


e.	Maintenance Instructions for Equipment and Systems.


f.	Maintenance Instructions for Special Finishes; including recommended cleaning methods and materials and special precautions identifying detrimental agents.


3.	Part 3:  Project documents and certificates, including the following:


a.	Shop Drawings and Product Data.


b.	Certificates.


c.	Photocopies of Warranties.


F.	Submit all copies of completed volumes in final form fifteen (15) days prior to final inspection.  If unsatisfactory, the Contractor shall revise and resubmit.  Final volumes must be submitted within ten (10) days after final inspection.


1.09	WARRANTIES


A.	Warranties and Guarantees:  Contractor shall submit all warranties and guarantees as required in other portions of these specifications.


B.	Provide duplicate notarized copies.


C.	Execute and assemble documents from Subcontractors, suppliers and manufacturers.


D.	Provide Table of Contents and assemble in three D side ring binder with durable plastic cover.


E.	Submit prior to final Application for Payment.


F.	For items of Work delayed beyond date of Substantial Completion, provide updated submittal within ten (10) days after acceptance, listing date of acceptance as start of warranty period.


�
1.10	TRAINING SESSIONS


Training Sessions:  Contractor shall conduct all training sessions for the Sandia personnel as required in other portions of these specifications.


1.11	AS-BUILT DRAWINGS


Contractor shall submit an entire set of drawings marked-up to depict actual conditions as constructed.


PART 2 - PRODUCTS


Not Used


PART 3 - EXECUTION


Not Used
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